STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 7/21/2011  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 150 SUPPLEMENT# @ | Category Code: CBPC CONTINGENCY BALANCE (incl. this change)  $167,171,888.11
COST:  $182,760.00 INCREASE ] DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [ YES [] NO
SUPPLEMEN D VIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

up TAL FUNDS PROVI $0'00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
BASE Integration CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

- A " © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Qiainal Seniraet Time: T/l Thés Sirange; Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) - -~ 501 Day(s) 20 % 2

THIS CHANGE ORDER PROVIDES FOR:

Furnishing and installing two exclusive fiber trunk (72 fiber) lines for Homeland Security cameras. There is one trunk line in
each bridge structure (EB & WB) with loops at each end to provide redundancy for the system.

The design of the new SFOBB east span was completed prior to September 11, 2001, therefore no provisions for extensive
security were included in the original design. The CHP has required the Department to enhance security on all Bay Area Toll
Bridges under the program “Bay Area Security Enhancement” (BASE). This change order implements the requirements of
CHP for installation of security cameras and the needed infrastructure throughout the new SFOBB east span.

The total cost of this change order is $182,760.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from Peter Siegenthaler (Principal TE), Rich Foley (HQ Oversight), Ken Terpstra (Project

Manager), Rick Morrow (Supervising BE), Wenyi Long (Design Oversight), Lina Ellis (Maintenance), and Jing Chen (District
Design) May 12, 2011.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  9/28/10 THIS REQUEST TOTAL TO DATE
- : A ITEMS $0.00 $0.00
Bridge Engineer: Rick Morrow, Sup BE Date 11/3/10 FOREE ACEOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 12/9/10 | AGREED PRICE $182,760.00 $182,760.00
Project Manager: Proj Manager, Ken Terpstra Date 12/9/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $182,760.00 $182,760.00
FEDERAL PARTICIPATION
Environmental: Date
off . HQ. Rich Fol Dat 9/30/10 D PARTICIPATING D PARTICIPATING IN PART NONE
er (specify): Q, Rien Foley e |:| NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Oth ify): i i i
e (specify) Strueh Waint Ling Elie DaE 2eni FEDERAL SEGREGATION  (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [[Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issye Approve) By: Date FEDERAL FUNDING SOURCE PERGENT
Residel ‘/E fGineer's Signature: Date
/ A 4 / 4 7 - i
S g Al o — J-2i-{

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



